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DcEm 

PROJECT STATUS REPORT ON POND WATER IMERIM MEASUREANTERIM REMEDIAL 
ACTION (IMIIRA), COST ACCOUNT AA18, WORK PACKAGE 12181, MILESTONE 
12181052 - DELIVERABLE DUE MAY 28. 1993 - RLB-258-93 

This letter is transmitted to the Department of Energy at the Rocky Flats' Office (DOE, 
RFO) in compliance with the Project Status Report milestone 121 81 052 requirement 

A memorandum was transmitted to Remediation Project Management on May 26, 1993 
documenting DOE, RFO response to the rough draft of chapters one through five of the 
Pond Water IWIRA delivered to DOE, RFO in compliance with milestone 12181051 
The basic content of the subject memo JS that the rough draft did not meet agreed upon 
format and requirements DOE, RFO does not consider milestone 121 81 051 completed 
as a result 

Issues concerning the scope, format, and outline of the Pond Water IWIRA have been 
initiated with Gail Hill and Norma Castaneda of DOE, RFO Discussions commenced on 
May 26, 1993 and will continue on June 2, 1993 A memorandum documenting the 
understandings reached at the meetings will be sent to DOE, RFO 

A revised schedule will be developed based upon the out come of the scope, format and 
outline meetings. A date for submittal of the revised schedule will be determined upon 
completion of the meetings 

EG&G internal technical reviews of the rough draft were completed on May 26, 1993 
Technical editing, that will not be influenced by the scope, format and outline meetings, 
is being accomplished 

Statistical analysis and comparisons of pond water quality data with background water 
quality data are in progress Stream water data from Woman Creek and Rock Creek 
upstream of Rocky Flats Plant is being used for background comparison data due to a 
lack of on site background pond data Unlted States Geological Services' (USGS) data for 
Ralston Reservoir is being investigated as a possible source of background pond data 

A potential Contaminants of Concern (COC) list is scheduled for completion by June 7, 
1993 Summary statistics for other parameters not included in the potential COC list 
will be competed July 16, 1993 
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The EPA informed DOE and EG&G on April 7, 1993 that the new National Pollutant 
Discharge Elimination System (NPDES) permit for Rocky Flats Plant (RFP) is not a 
priority and would not be completed this year A requirement of Environmental 
Protection Agency (EPA) and Colorado Department of Health (CDH) is that the new 
NPDES permit and Pond Water IM/IRA undergo concurrent public review The 
concurrent public review requirement creates a conflict as to the schedule for 
completion of the Pond Water IWIRA 
EPA and CDH There is no regulatory drwer for the completion of the Pond Water 
IMARA at this time 

DOE and EG&G need to clarify this confllct with 

The EG&G Legal Department IS conducting an investgation that encompasses 
determining the most advantageous regulatory program for the operation of the ponds 
and the legality of making the ponds "Waters of the United States" A draft report on 
this investigation is due on June 2, 1993 

EG&G has been directed by DOE, RFO to investigate water rights techncal issues This 
investigation will be initiated the week of June 7, 1993 

Please contact Tye De Mass at extension 8760 if clarification IS required 

R L Benedetti 
Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc 
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